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Purpose 
The bulletin is to provide guidance for setting liquidated damages (LDs) in accordance with 23 
CFR §635.127 – “Agreement provisions regarding overruns in contract time”. This bulletin does 
not provide guidance for liquidated damages not connected to contract working days. 

Background 
When a contract overruns contract time, the Local Agency (LA) is entitled to recover their 
estimated construction engineering costs (CE) incurred to administer the contract beyond the 
contract time set forth in the contract document. In accordance with §635.127(a), these rates 
shall, at a minimum, be established to cover the estimated average daily CE costs associated 
with the type of work encountered on the project. The amounts shall be assessed by means of 
deductions, for each calendar day or workday overrun in contract time, from payments 
otherwise due to the contractor for performance in accordance with the contract terms. 

The Local Agency Guidelines defines liquidated damages as– Amounts of money to be 
assessed against a contractor for late completion. These amounts must be related to the actual 
damages suffered by the owner because of the late completion. 

In 2021, the Standard Specifications for Road, Bridge, and Municipal Construction removed the 
formula for liquidated damages, which was based on contract cost and time. This method of 
calculating liquidated damages does not comply with §635.127 and may not be used. 

Guidance 
There are two methods available to LAs to establish LDs: 1) The LA may establish LDs on a 
project-by-project basis or 2) The LA may establish a rate table or schedule to be used which is 
required to be evaluated periodically. 

Method 1 - Project-by-Project Basis: 
1.		 Provide Liquidated Damages Calculation Spreadsheet which includes estimated: 

a.		 Hourly wages for employees directly billing to a project; 
b.		 Fringe benefits for employees directly billing to project; 
c.		 Overhead rate established for LA to cover standard inspection vehicles, 
management oversight, support not directly charging to the project. 

d.		 Consultant expenses may be used in liquidated damages calculations when the 
LA has established a Local Agency funded agreement with the Consultant. 

2.		 Provide back up for wage rates and fringe benefits. 
3.		 Provide back up for local agency overhead. When the local agency does not have an 
FHWA approved overhead rate, the de minimis rate of 15% may be used (see 2 CFR 
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200.414(f)). This should not be confused with the Safe Harbor Rate which applies to 
consultant overhead. 

4.		 Provide back up for consultant rates and overhead. Consultant overhead rates may be 
estimated using the Safe Harbor rate of 120%; however, if an agreement is in place for 
construction management services, the Agency should use the approved overhead rate 
for that agreement. (either the approved ICR rate or Safe Harbor Rate) 

Method 2 - Local Agency Rate Tables: 
One or more rate table(s) may be established to closely approximate the actual average daily 
CE cost for the type and size of projects. 
1.		 Local Agency will submit a table. 

a.		 Table will include cost range where LDs would apply (for example, Under 500K, 
500K to 2million, 2mil to 20million, 20million to 100mil) 

b.		 Table to include type of work for the specific table (for example, overlay projects, 
painting projects, deck repair, sidewalk, trail ADA ramps, widening,) 

2.		 Local Programs will review and may comment prior to submittal to FHWA. 

Local Programs will periodically review its cost data to ascertain if the rate table closely 
approximates, at a minimum, the actual average daily CE costs associated with the type and 
size of the projects in the State and any FHWA approved overhead rate. After initial approval by 
the FHWA of the rates, Local Programs will review the rates at least every 2 years and provide 
updated rates, when necessary, for FHWA approval. If updated rates are not warranted, 
justification of this fact is to be sent to the FHWA for review and acceptance. 

Resources 
On Local Agency GSP Webpage: 
	 Liquidated Damages Excel Template (see Local Agency forms and document) 
 APWA GSP 1-08.9 Option A, dated March 3, 2021 (see Current Local Agency GSPs) 

23 CFR §635.127 – Agreement provisions regarding overruns in contract time 

Implementation Plan 
LAG Chapter 44 will be updated. 
Guidance is active. 

Contact Information
	
Michele L. Britton, P.E. (she, her)
	
Assistant State Local Programs Engineer 
Phone: (360) 705-7383 (Desk) 
Email: BrittoM@wsdot.wa.gov 
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